
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Subject: Monroe Township Contaminated Soil Site, Monroe
Township, Gloucester County, New Jersey
POLREP: Three (3)

Date:
From:
To:

June 14, 1994
D. Harkay, OSC, Region II, Removal Action Branch
K. Callahan, Director,

Emergency and Remedial Response Division
W. Mugdan, EPA
J. Marshall, EPA
G. Pavlou, EPA
R. Salkie, EPA
G. Zachos. EPA

4. Rotola, EPA
J. Siegel, EPA
R. Byrnes, OIG
R. Van Fossen. NJDEPE
J. Smylinski, NJDEPE
C. Swigon, NJDEPE
W. Atkinson. GCHD
R. Burger, OEM

ERD. Washington, (E-Mail)
TAT

I I . BACKGROUND

Site ID No.:
Delivery Order:
Response Authority:
NPL Status:
Start Date:

III. SITE INFORMATION

CQ
2001-02-0026
CERCLA
Not on the NPL
May 4, 1994

The Monroe Township Contaminated Soil Site consists of a burn
area and an ash pile located in a residential area
approximately 2,100 feet southeast of Malaga Road. The burn
area is wi thin the boundaries of the properties listed as
Block 4001 Lot 1. Block 4001 Lot 27, and Block 4301 Lot 20 on
the tax maps of Monroe Township, Gloucester County, New
Jersey. The site is suspected of having been used for the
burning of insulated electrical wire to recover and sell
copper. Analysis of composite ash/soil samples collected
during the preliminary assessment identified heavy metals,
dioxins, and furans. (Refer to POLREP In for detailed site
information.)



IV. RESPONSE INFORMATION

A. Situation

1. Current situation

Removal activities continued at the site during the
past week. Following acceptance of contaminated
ash and soil at the disposal facility, waste was
shipped off-site for stabilization and disposal.

2. Removal actions to date

X-ray Fluorescence' (XRF) analysis of post
excavation samples continued during the 'week
following the arrival of an operational XRF
analyzer on June 6. Samples collected in excavated
areas were analyzed and determined to be below EPA
established cleanup levels for metals.
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Following approval of the test load which was sent
to Envirosafe's facility on June 3, transportation
of the stockpiled waste COl!lmenced on June 9. As of
June 10, 11 loads of contaminated ash/soil (245.99 0
tons) have been removed from site and transported
to Envirosafe for stabilization and landfill.

3. Enforcement

EPA is unaware of any viable PRPs who would be
prepared, in a tilliely manner, to conduct the
removal activities necessary to protect the public
and the environmen·t froll> the threats that exist on
the site.

Information gathered in the ongoing enforcement
investigations may cause EPA to revisi t PRP
viability at a later date.

B. Planned Removal Actions

Contaminated ash/soil and debris will continue to be
transported off-site for stabilization. Post-excavation
samples will be collected from the area below the
stockpiled soil and analyzed to verify attainment of EPA
cleanup objec~ives. Excavation and site support areas
will be restored.
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C. Next Steps

Following the removal of the stockpiled contaminated ash
and soil, the site will be covered with Geotextile
(Typar), backfilled with certified clean soil, and
hydroseeded. Site support facilities will be removed,
and the site will be restored.

D. Key Issues

None.

V. COST INFORMATION (as of 6/113/94)

Amount Cost Amount
Budgeted To Date Remaining

ERCS Costs $ 894,000 $ 115,019 $ 778,981

TAT Costs 78,000 18,555 59,445

CLP Costs 66,000 0 66,000

Extramural Contingency 208,000 0 208,000

EPA Costs 61.000 9,550 51.450

TOTAL COSTS $ 1,307,000 $ 143,124 $ 1,163,876

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written. The
cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include
in any claim for cost recovery.
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VI. DISPOSITION OF WASTES

Wastestream Quantity Contaminant Treatment Disposal
Migration
Control

Contaminated 245.99 N/A Stabiliza- Envirosafe
Ash/Soil tone tion Oregon, OH

Contaminated Appx. 700 Stockpiled None Pending
Ash/Soil CY on-site &

covered

Contaminated Appx. 30 Stockpiled None Pending
Debris CY on-site &

covered
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FURTHER
POLREP5

FINAL POLREP FORTHCOMING-X-SUBMITTED
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BY' 0_11.-,<_/
Dan Harkay, OSC
Removal Action Branch
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